

A Sprint is a fixed period or duration in which the team works to complete a set of ServiceNow project tasks.

An Epic is a large ServiceNow project requirement that is too large to complete in one sprint. It is broken down into smaller user stories that can be completed over multiple sprints.

A Story is a small ServiceNow task that is part of an Epic and represents one deliverable of the laptop procurement automation workflow.

A Story Point is a number that represents the effort required to complete a user story. This project uses the Fibonacci-style values 1, 2, 3, and 5.

- 1-** 1 - Very Easy task
- 2-** 2 - Normal task
- 3-** 3 - Moderate task
- 5-** 5 - Difficult task

Story Point Scale - 1, 2, 3, 5

Sprint 1 - Service Catalog and Approval

Service Catalog Configuration (Epic 1)

Access Standard Laptop Catalog Item (USN1) 2

Submit Standard Laptop Request (USN2) 3

Approval Process (Epic 2)

Verify Approval for Requested Item (USN3) 2

Configure Standard Laptop Catalog Item (USN4) 3

Handling Inconsistency in Data(USN5)3

Total Story Points in Sprint 1 = 2+3+2+3 = 10

Sprint 2 - Flow Designer Automation

Automated Catalog Task and Hardware Assignment (Epic 3)

Create Standard Laptop Task Flow (USN5) 3

Create Catalog Task after Approval (USN6) 5

Assign Catalog Task to Hardware Group (USN7) 3

Validate Catalog Task Details (USN8) 2

End-to-End Validation (Epic 4)

Test Request-to-Hardware Workflow (USN9) 0

Project Completion (Epic 5)

Activate and Demonstrate Automated Flow (USN10) 0

Total Story Points in Sprint 2 = 3+5+3+2 = 13

Velocity = Total Story Points Completed / Number of Sprints

Total Story Points = 10 + 13 = 23

Number of Sprints = 2

Velocity = 23 / 2

11.5 Story Points per Sprint

Your team's planned average velocity is 11.5 Story Points per Sprint.

Velocity= Total Story Points Completed/ Number of Sprints

Total story Points= 12+20=32

No of Sprints= 2

Velocity =32/2

16(Story Points per Sprint)

Your team's velocity is 16 Story Points per Sprint.

Project: Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer

Planning outcome: The two-sprint plan moves from Standard Laptop Service Catalog configuration and approval to Flow Designer automation, Catalog Task creation, Hardware assignment, and end-to-end validation.